
 

 

  

FEDERAL ENERGY REGULATORY COMMISSION 
Washington, DC 20426 

September 23, 2021 
 
OFFICE OF ENERGY PROJECTS 

 
Project No. 77-298California 
Potter Valley Project 

       Sonoma County Water Agency 
Mendocino County Inland Water 

 Agency and Power Commission 
California Trout, Inc. 
County of Humboldt, California 
Round Valley Indian Tribes 

 
VIA Electronic Mail 
 
Mr. Grant Davis 
General Manager 
Sonoma County Water Agency 
Grant.Davis@scwa.ca.gov  
 
Reference:  Request for Abeyance of the Integrated Licensing Process 
 
Mr. Davis: 

On April 6, 2017, Pacific Gas and Electric Company (PG&E) filed a Notice of 
Intent and Pre-Application Document (PAD) to relicense the Potter Valley Project, which 
is located on the Eel and East Fork Russian Rivers, in Lake and Mendocino Counties, 
California.  On January 25, 2019, PG&E withdrew its NOI and PAD, indicating it no 
longer intended to relicense the project.  On March 1, 2019, the Commission issued a 
notice soliciting interest from parties to file NOIs, PADs, and requests to complete the 
remaining pre-filing stages of the integrated licensing process (ILP).  On June 28, 2019, 
the NOI Parties1 filed an NOI to file an application for a new license for the project.   

 
1 The NOI Parties are proxies for a new Regional Entity that is intended to be the 

license applicant for the project.  The Regional Entity has not yet been formed under 
California law, but once formed, the Regional Entity would supplant the NOI Parties in 
this Integrated Licensing Process.  The NOI Parties include Mendocino County Inland 
Water Agency and Power Commission; Sonoma County Water Agency; California Trout, 
Inc.; County of Humboldt, California; and the Round Valley Indian Tribes. 
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On September 2, 2021, the NOI Parties filed a request that the Commission place  
in abeyance the Revised Process Plan and Schedule for the project ILP until May 31, 
2022.2  The NOI Parties state that the abeyance is needed to allow them time to evaluate:  
(1) funding, (2) how the project would best contribute to a comprehensive strategy to 
manage the emerging crises in fisheries and water resources management in the Eel and 
Russian River Basins, and (3) the feasibility of continued diversion for water supply in a 
license-surrender scenario.  The NOI parties would provide further notice regarding their 
plans to relicense the project at the end of the requested abeyance period. 

The current license for the project expires on April 14, 2022.  While section 
16.25(b)(1) of the Commission’s regulations requires a potential applicant to file its 
license application within 18 months of its NOI, Commission staff waived and extended 
this timing requirement to April 14, 2022, at the request of the NOI Parties.3  To avoid 
issuing annual licenses on a project for which no license application has yet been filed, an 
abeyance to the Revised Process Plan and Schedule is granted, but only until April 14, 
2022, at which time the final license application must be filed.  If a final license 
application is not filed by this due date, the Commission may require PG&E to file a 
schedule for filing a surrender application in accordance with section 16.25(c)(2) of the 
Commission’s regulations.   

 
In order to keep staff and stakeholders up to date on the NOI Parties’ progress, 

please file a status report on forming the Regional Entity that will be filing the 
application and a plan for gathering the information needed to support the license 
application, including completing the required studies, within 60 days from the date of 
this letter.  Please also file an additional progress report by January 31, 2022, if you have 
not yet formed the Regional Entity by the due date for the first 60-day progress report. 
 

If you have any questions, please contact Quinn Emmering at (202) 502-6382, or 
via e-mail at quinn.emmering@ferc.gov. 
 

Sincerely, 
 
 
 
       Vince Yearick 

Director 
Division of Hydropower Licensing 

 
2 Commission staff issued the Revised Process Plan and Schedule for the NOI 

Parties’ relicensing proceeding on June 3, 2020. 
 
3 On August 1, 2019, the Commission issued a public notice of the NOI Parties’ 

intent to continue the licensing process initiated by PG&E and file a final license 
application by April 14, 2022.  
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CC: 
 

Michael A. Swiger, Partner 
Van Ness Feldman, LLP 
mas@vnf.com  

Erik Swenson, Partner 
Orrick, Herrington & Sutcliffe, LLP 
eswenson@orrick.com 

David Aladjem 
Downey Brand, LLP 
cgermain@downeybrand.com  

Curtis Knight, Executive Director 
California Trout 
cknight@caltrout.org  

Janet Pauli, Chair 
Mendocino County Inland Water 
and Power Commission 
iwpc@mendoiwpc.com 
 

Hank Seemann 
Deputy Director – Environmental Services 
Humboldt County Public Works 
Department 
hseemann@co.humboldt.ca.us  

Scott Miles 
Humboldt County Counsel 
smiles@co.humboldt.ca.us  

James Russ, President 
Round Valley Indian Tribes 
james.russ@rvihc.com  

Jan Nimick 
Vice President 
Pacific Gas & Electric Company 
jan.nimick@pge.com  

Annette Faraglia 
Chief Counsel, Hydro Generation 
Pacific Gas & Electric Company 
annette.faraglia@pge.com  
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