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Kimberly D. Bose, Secretary

Federal Energy Regulatory Commission
888 First Street N.E.

Washington, D.C. 20426

Re: Potter Valley Project (Project No. 77)

Dear Secretary Bose:

Mendocino County Inland Water and Power Commission, Sonoma County Water
Agency, California Trout, Inc., the County of Humboldt, and the Round Valley Indian
Tribes (NOI Parties) hereby provide this status report in response to the Federal Energy
Regulatory Commission’s (Commission) September 23, 2021 letter granting an abeyance
for the final license application in the relicensing proceeding for the Potter Valley Project
(Project), until April 14, 2022.

In that letter, the Commission requested the NOI Parties (1) file a status report
within 60 days of receipt of the letter, and (2) file an additional progress report by
January 31, 2022, if the NOI Parties had not established a Regional Entity by the due date
for the first 60-day status report.

In your September 23, 2021 letter, the Commission stated: “...an abeyance to the
Revised Process Plan and Schedule is granted, but only until April 14, 2022, at which
time the final license application must be filed.” The Commission also required status
reports. The NOI Parties submitted our first report on November 22, 2021. We indicated
that it was highly improbable that we would submit a license application by April 14,
2022. Subsequently, we have not established a Regional Entity or accomplished the
other tasks required to complete a final license application. As a result, the NOI Parties
will not file a final license application for the Project as you required.

As the Commission acknowledged in your September 23, 2021 letter, the NOI
Parties requested an abeyance to “...allow ... time to evaluate: (1) funding, (2) how the
[P]roject would best contribute to a comprehensive strategy to manage the emerging
crises in fisheries and water resources management in the Eel and Russian River Basins,
and (3) the feasibility of continued diversion in a license-surrender scenario.” Since our
November 22, 2021 status report, two grants have been secured, from California
Department of Fish and Wildlife and the California Department of Water Resources
respectively, funding work to evaluate the three items stated above in furtherance of the
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goals of a Two-Basin Solution. The NOI Parties will start this work in the first quarter of

2022.

The NOI Parties look forward to working with the Commission and Pacific Gas &
Electric Company to facilitate a collaborative and efficient path in further proceedings.
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Grant Davis st
General Manager
Sonoma Water

404 Aviation Boulevard
Santa Rosa, CA 95403
(707) 547-1900
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Jarngs'a Russ

President

Round Valley Indian Tribes
77826 Covelo Road
Covelo, CA 95428

(707) 983-6126
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Hank Seemann

Respectfully submitted,
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Janet Pauli
Chair
Mendocino County Inland Water and
Power Commission
P.O. Box 1247
Ukiah, CA 95482

(707) 391- 757M

Curtls Knight

Executive Director
California Trout

360 Pine Street, 4™ Floor
San Francisco, CA 94104
(415) 392-8887

Deputy Director-Environmental Services
Humboldt County Public Works Department

1106 Second Street
Eurcka, CA 95501
(707) 268-2680

CC: Service List, Project No. 77-285



